
August 6, 1991

RE:

Dr. Crowley:Dear

I

Sincerely,

cc:
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Joel Blumstein, EPA
Diane Leeber, CIBA-GEIGY

If you have any questions, please contact Frank Battaglia at 
(617) 573-9643.

Dr. James E. Crowley 
Project Coordinator 
CIBA-GEIGY Corporation
444 Saw Mill River Road 
Ardsley, New York 10502-2699

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211

:■
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Gary B. Gosbee, Chief
MA & RI Waste Regulation Section

CIBA-GEIGY Consent Order: Cranston, RI Facility 
Phase I Interim Report and Phase II Proposal - Extension

EPA has received your request, dated July 26, 1991, for an 
extension of the due date for submittal of the Phase I Interim 
Report and Phase II Proposal. EPA believes that the length of 
the extension requested is warranted based on the laboratory and 
other delays described in your letter and hereby approves a 12 
week extension. The revised due date for submittal of the Phase 
I Interim Report and Phase II Proposal is November 6, 1991.

Frank Battaglia has informed me that he is working with your 
project team on some laboratory contingencies that should prevent 
these delays from occurring in the future. EPA is pleased to 
hear that you are taking the necessary steps to avoid future 
delays.
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If you. have any guestions, please contact Frank Battaglia at 
(617) 573-9643.

EPA has received your request, dated July 26, 1991,’’for an 
extension of the due date for submittal of the Phase I Interim 
Report and Phase II Proposal. EPA believes that the‘length of 
the extension requested is warranted based on the laboratory and 
other delays described in your letter and hereby approves a 12 
week extension. The revised due date for submittal of the Phase 
I Interim Report and Phase II Proposal is November 6, 1991.

Frank Battaglia has informed me that he is working with your 
project team on some laboratory contingencies that should prevent 
these delays from occurring in the future. EPA is pleased to 
hear that you are taking the necessary steps to avoid future 
delays.
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RE:

Dear Mr. Battaglia:

BENEFITS OF THE PROPOSAL

Including Round 2 data in the Phase I Interim Report and Phase II 
Proposal offers five main benefits:

As you requested, this letter reviews the benefits of including 
Round 2 data in the report, presents a detailed justification for 
the extension needed, and describes the impact that the extension 
would have on future project phases.

CIBA-GEIGY Corporation

444 Saw Mill River Road 
Ardsley, New York 10502-2699 
Telephone 914 479 5000

Eliminate an additional deliverable. Originally, a "post­
Interim Report" was needed to update the Phase I Interim

More focused Phase II approach. Because the nature and extent 
of contamination will be evaluated more fully using both Round 
I and Round 2 data, the delineation activities proposed for 
Phase II will be more focused.

Mr. Frank Battaglia
Project Manager
USEPA Region I
Waste Management Building
90 Canal Street
Boston, Ma. 02114

Better selection of indicator compounds. A better selection 
of indicator compounds can be proposed using both Round I and 
Round 2 data.

More complete contamination assessment. Using both Round I 
and Round 2 data will permit a more complete characterization 
of the impacts of past and suspected releases.

We have considered your request to include Round 2 data in the 
Phase I Interim Report and Phase II Proposal for the Cranston, RI 
facility. We will not be able to meet the delivery date currently 
scheduled for the report (14 August 1991) because the data has just 
been received and is not yet validated, loaded onto the data base 
or reviewed. As discussed with Woodward Clyde Consultants, an 
extension of 12 weeks would permit including this Round 2 data 
making the new target date for the report 6 November 1991.

EXTENDING THE INTERIM REPORT DEADLINE TO INCLUDE ROUND 2 DATA



Justification for the Extension

An extended Project schedule is attached for Phase 1.

Impact of the Extension

Very truly yours, 

JEC/110 Attachment

dames Crowley
Project Coordinator 
CIBA-GEIGY Corporation

An extension of 12 weeks is required to include the Round 2 data 
for three reasons:

The 12-week extension will not impact the schedule for future work 
plans because Phase II work would not have begun until the post­
interim report was approved by the agency. In fact, because a 
single Phase I report and Phase II proposal will be delivered, the 
review may be expedited and future work may be implemented sooner.

Quality assurance of Round 2 data. Additional validation and 
QA procedures will be required at the laboratory to ensure 
that the Round 2 analytical data delivered on diskette meet QA 
standards.

Report, and possibly modify the Phase II Proposal, based on 
Round 2 data. Including the Round 2 data eliminates the need 
for a post-interim Report.

Restructuring/rewriting parts of the report. The verbal 
understanding (between USEPA and CIBA-GEIGY) about including 
Round 2 data was reached after parts of the report had been 
written. Selected sections (including figures and tables) 
will have to be restructured or rewritten to include the Round 
2 data. This will take an additional 6 weeks including peer 
review and Ciba-Geigy approval.

Shortened review time. By including the Round 2 data and 
eliminating the post-interim Report, the review time required 
for USEPA and its contractors will be reduced.

Analysis of Round 2 samples delayed. Laboratory analysis of 
Round 2 samples was delayed. Originally, a 5-to-6-week 
turnaround time was anticipated for analysis of the Round 2 
samples. However, delays at the laboratory resulted in an 11- 
to 12-week turnaround time for analyzing the Round 2 samples.
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RCRR Facility Inuestigation
CIBR-GEIGV Facility - Cranston, Rhode Island 

Extended Phase I Schedule

To indude Round 2 data into Interim Report, a nnnimum extension of 

12 meeks is required. The nem target date for submitting this reused 

defiverable is noa 6 November 1991.
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13 Finalize Report 
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March 21, 1991
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If you have any questions, I can be

Sincerely,

cc:
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

REGION I

J.F. KENNEDY FEDERAL BUILDING, BOSTON, MASSACHUSETTS 02203-2211
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Dr. James E. Crowley
Director, Environmental Control
Ciba-Geigy Corporation
444 Saw Mill River Road
Ardsley, NY 10502
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Dear Dr. Crowley:

The EPA has completed its review of Ciba-Geigy’s Phase I, 
Round 2, River Sampling Strategy submitted with the February 1991 
Monthly Report. The Agency has approved the Round 2 River
Sampling Strategy under the condition that the following
modifications are implemented:

Station SD-00M2 be sampled as indicated on Figure #3 of the 

river sampling strategy.

All Round 2 surface water samples be analyzed for the same 

parameters as in Round 1.

If these conditions are met, Round 2 river sampling can begin as 
planned on March 25, 1991. If you have any questions, I can be 

reached at (617) 573-9643.

Frank Battaglia, EPA Project Manager
MA & RI Waste Regulation Section

Carol Wasserman, Office of Regional Counsel, EPA 
Mark Houlday, Woodward-Clyde Consultants

Re: Ciba-Geigy Consent Order: RCRA Docket No., 1-88-1088
Phase I - Round 2 River Sampling Strategy —APPROVAL - 
Cranston, RI Facility
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